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Summary

DETAIL

Mine Muswellbrook Coal

Reference FWP0001125

Forward program commencement date 1 January 2023

Forward program end date 31 December 2025

Forward program revision (if applicable)

Contact Julie Thomas

Mining leases ML 1304 (1992), CCL 713 (1973), ML 1562 (1992)

Project location Muswellbrook Coal Company Limited

Date of submission Monday 17 April 2023

Important
The department may make the information in your program and any supporting information available 

for inspection by members of the public, including by publication on its website or by displaying the 

information at any of its offices. If you consider any part of your program to be confidential, please 

communicate this to the department via the message function on this submission within the NSW 

Resources Regulator Portal.
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Three-year forecast – surface disturbance 
activities

Project description 

Muswellbrook Coal Company Limited (MCC) operates the Muswellbrook Open Cut Coal Mine (the site), 

located approximately three kilometres (km) to the north-east of Muswellbrook in the Hunter Valley of 

New South Wales. MCC is a wholly owned subsidiary of Idemitsu Australia Pty Limited (IA). 

On 1 September 2003, Development Consent for DA 205/2002 was granted by Muswellbrook Shire 

Council (MSC) to extend the former MCC No.1 Open Cut. The No.1 Open Cut Extension commenced 

operations in March 2005 and has a capacity to produce up to 2,000,000 tonnes coal per annum with 

mining operations approved until end of 2022.  Rehabilitation activities will progress past this date.

The current mine life at MCC is zero years.  Mining operations ceased in 2022, with coal storage, 

handling and transport continuing until the end of March 2023.

Description of surface disturbance activities
Exploration activities

No further exploration is proposed by MCC at the site during the next three years.

Construction activities

No construction is proposed by MCC at the site during the next three years.

Mining schedule

Mining development method and sequencing and general mine features.

No further coal mining is proposed by MCC.

Areas identified for emplacements, the sequencing of emplacements, construction, and management.

Historically, both coarse and fine rejects were trucked back to the pit for disposal and managed

as carbonaceous material. Overburden has been dumped sequentially into the Open Cut 1 and 

Open Cut 2 voids with consideration being given to carbonaceous content and liability to 

spontaneous combustion. Selective stockpiling of inert materials with no carbonaceous content
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has been undertaken for use as cover material in the final voids to aid in the prevention of 

potential spontaneous combustion. The location and approximate volume of material in the 

stockpile is recorded.

Processing infrastructure activities and the location of tailings facilities and schedule for emplacement.

Decommissioning of the Coal Handling and Preparation Plant (CHPP) will be undertaken in Year 

1 of the FP (2023).  All work will be completed in accordance with consent and lease 

conditions.

There are no tailings storage facilities onsite.

Waste disposal and materials handling operations.

Waste is currently segregated and taken offsite to either be recycled or disposed of at landfill 

by licenced contractors. This process will continue throughout the decommissioning process. 

All waste will be disposed of in accordance with EPA Guidelines.

Where possible, all identified sources of contamination will be remediated during the 

operational phase of the mine. In some cases, however, this may not be possible (for example, 

under existing slabs and workshops) and in these circumstances the remediation will be 

undertaken during decommissioning.

A preliminary investigation into potential sources of contamination, including some Phase 1 

sampling and analysis, has been undertaken around the CHPP and MIA, as well as any other 

areas on site with the potential for contamination such as dams with diesel pumps, laydown 

areas etc. This Phase 1 review identified Areas of Environmental Concern that need further 

investigation and management. MCC commenced the Phase 2 of the assessment in 2022 to 

further define the extent of contamination across the site. The findings from the Phase 2 

assessment will be obtained in Year 1 of the FP (2023) and will be incorporated into the 

rehabilitation activities on site.
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Key production milestones

MATERIAL UNIT YEAR 1 YEAR 2 YEAR 3

Stripped topsoil 
(if applicable)

(m3) 0 0 0

Rock/overburden (m3) 0 0 0

Ore (Mt) 0 0 0

Reject material1 (Mt) 0 0 0

Product (Mt) 0 0 0

1 This includes coarse rejects, tailings and any other wastes resulting from beneficiation.



7

MUSWELLBROOK COAL FORWARD PROGRAM
FWP0001125 | 1 January 2023 to 1 December 2025

Three-year rehabilitation forecast
Rehabilitation planning schedule
Rehabilitation planning schedule

Detailed mine planning is completed annually to determine proposed mining/disturbance and 

rehabilitation to be undertaken in the following year. 

Mine closure studies are ongoing for the site to address potential closure related knowledge 

gaps relating to lease relinquishment. Any outcomes that affect rehabilitation of the site will be

incorporated into this document.

Stakeholder consultation

Consultation undertaken to date is included in Section 4.2 of the RMP and the Annual 

Rehabilitation Report.  A Stakeholder Engagement Plan has been developed for 

implementation during mine closure.

Rehabilitation studies, risk assessments and/or design work

Design works will be undertaken to determine the material handling required each year to 

achieve the approved final landform. A detailed design of water management structures will be

prepared prior to construction.

A Rehabilitation Risk Assessment was undertaken in January 2022 to identify and assess the 

identified rehabilitation and closure risks for the site in accordance with:

• Rehabilitation Risk Assessment Guideline (NSW Resources Regulator, 2021); and

• AS/NZS ISO 31000:2018 Risk Management Guidelines.

Of the 83 potential risks that were identified across the six phases of rehabilitation from active 

mining to ecosystem and land use development, 25 risks were deemed residual. Further details

are included in Section 3.0 of the RMP. The Rehabilitation Risk Assessment will be reviewed in 

accordance with the guideline.
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Rehabilitation research and trials

RRT 

NUMBER

PROJECT/TRIAL NAME OBJECTIVE OF TRIAL/PROJECT METHODOLOGY EXPECTED DATE

OF COMPLETION

STATUS

«GroupStart:fwp

_rrt»

FWP0001125

«GroupEnd:fwp_rrt»
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Rehabilitation maintenance and corrective actions
Maintenance activities will be conducted in accordance with the requirements of Section 6.2.6 of the 

Rehabilitation Management Plan.

Intervention and adaptive management will be conducted in accordance with the requirements of 

Section 10.0 of the Rehabilitation Management Plan.

Management and mitigation responses will be conducted in accordance with the requirements of 

Section 10.0 of the Rehabilitation Management Plan.

The Trigger Action Response Plan included in Section 10.0 of the Rehabilitation Management Plan 

identifies the proposed contingency strategies in the event of unexpected variations or impacts to 

rehabilitation outcomes. The TARP outlines the key identified risks, their trigger and proposed mitigation 

measures to reduce the identified risks.

Rehabilitation schedule
The status of areas still to rehabilitated and decommissioned along with the proposed timing for 

completion of rehabilitation and decommissioning are shown below.

• Coal Handling and Preparation Plant

o Removal of coal from stockpiles – Q1 2023

o Demolition of infrastructure – Q2 2023

o Removal of coal stockpiles – Q4 2023

o Reshaping of landform – Q4 2023

o Application of growth medium and seeding – Q1 2024

• Mine Infrastructure Area

o Demolition of infrastructure – Q2 2026

o Reshaping of landform – Q3 2026

o Application of growth medium and seeding – Q4 2026

• Open Cut 1
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o Reshaping of landform – Q3 2026

o Installation of water control structures – Q3 2026

o Application of growth medium and seeding – Q4 2026

• Open Cut 2

o Reshaping of landform – Q3 2022

o Installation of water control structures – Q2 2023

o Application of growth medium and seeding – Q3 2023

This schedule addresses the remaining rehabilitation activities at the site in a timeframe that is 

reasonably practicable.

Subsidence remediation for underground operations
Subsidence is not expected to impact on areas of rehabilitation. Historical bord and pillar underground 

mining has been undertaken at the site, which typically results in minimal subsidence therefore the risk 

of impact to rehabilitation is considered very low. No subsidence monitoring is required by MCC.



MUSWELLBROOK COAL FORWARD PROGRAM
FWP0001125 | 1 January 2023 to 31 December 2025

11

Progressive mining and rehabilitation statistics

Three-yearly forecast cumulative disturbance and 
rehabilitation progression

FORECAST UNIT YEAR 1 YEAR 2 YEAR 3

A Total surface disturbance 
footprint 

(ha) 618.07 618.07 618.07

B Total active disturbance (ha) 137.23 109.15 57.05

C Land prepared for 

rehabilitation

(ha) 82.29 110.37 162.47

D Ecosystem and land use 

establishment

(ha) 0 0 0

Rehabilitation key performance indicators (KPIs)

FORECAST UNIT YEAR 1 YEAR 2 YEAR 3

O Total new active 
disturbance area

(ha)

P Area proposed for active 

rehabilitation

(ha) 82.29 28.08 52.1

Q Annual rehabilitation to 

disturbance ratio
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Attachment 1 – Reporting Definitions

REPORTING CATEGORY DEFINITION

A Total disturbance footprint 

– surface disturbance

All areas within a mining lease that either have at some point in time or 

continue to pose a rehabilitation liability due to surface disturbance 

activities. 

The total disturbance footprint is the sum of the total active disturbance, 

decommissioning, landform establishment, growth medium development, 

ecosystem and land use establishment, ecosystem and land use 

development and rehabilitation completion (see definitions below). 

Underground mining operations should not include the footprint of 

underground mining areas/subsidence management areas in the total 

disturbance footprint.

B Total active disturbance Includes on-lease exploration areas, stripped areas ahead of mining, 

infrastructure areas, water management infrastructure, sewage treatment 

facilities, topsoil stockpile areas, access tracks and haul roads, active 

mining areas, waste rock emplacements (active/unshaped/in or out-of-pit),

tailings dams (active/unshaped/uncapped) and temporary stabilised areas 

(e.g. areas sown with temporary cover crops for dust mitigation and 

temporary rehabilitation).

C Rehabilitation – land 

preparation 

Includes the sum of all disturbed land within a mining lease that have 

commenced any, or all, of the following phases of rehabilitation – 

decommissioning, landform establishment and growth medium 

development.

Refer to the glossary of terms in this document for the definition of these 

phases of rehabilitation. 

D Ecosystem and land use 

establishment

Includes the area which has been seeded/planted with the target 

vegetation species for the intended final land use. However, vegetation has 

not matured to a stage where it can be demonstrated that it will be 

sustainable for the long term and or require only a maintenance regime 

consistent with target reference/analogue sites. 

Typically, rehabilitation areas would be in this phase for at least two years 

(and usually more) before rehabilitation can be classified as being in the 

ecosystem and land use development phase. This phase does not apply to 

infrastructure areas that are being retained as part of final land use for the 

site.
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REPORTING CATEGORY DEFINITION

O The area of any new active disturbance that will be created during the next

three years, as defined under definition A1 (definition A1 Table 5).

P The sum of any new rehabilitation to be commenced in the next three 

years.  These areas may be in the phases “Rehabilitation - Land 

Preparation” or the “Ecosystem & Land Use Establishment” (definitions C &

D in Table 5).

Q The rehabilitation to disturbance ratio (S / R) indicates how many hectares 

of new rehabilitation are undertaken for each hectare of land disturbed 

during the three years. A ratio of 1/1 indicates that the area of new 

rehabilitation and disturbance in that period are the same.
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Attachment 2 – Definitions

WORD DEFINITION

Active In the context of rehabilitation, land associated with mining domains is considered 

‘active’ for the period following disturbance until the commencement of 

rehabilitation.

Active mining phase 

of rehabilitation 

In the context of rehabilitation, the active mining phase of rehabilitation constitutes 

the rehabilitation activities undertaken during mining operations such as salvaging and

managing soil resources, salvaging habitat resources, and native seed collection. This 

phase also includes management actions taken during operations to manage risks to 

rehabilitation and enhance rehabilitation outcomes such as selective handling of 

waste rock and management of tailings emplacements.

Analogue site In the context of rehabilitation, an analogue site is a ‘reference site’ that represents an

example of the defining characteristics (such as vegetation composition and structure 

or agricultural productivity) of the final land use. Characteristics of analogue sites can 

be assessed to develop the rehabilitation objectives and completion criteria for final 

land use domains.

Annual rehabilitation 

report and forward 

program

As described in the Mining Regulation 2016.

Annual reporting 

period

As defined in the Mining Regulation 2016. 

Closure A whole-of-mine-life process, which typically culminates in the relinquishment of the 

mining lease. It includes decommissioning and rehabilitation to achieve the approved 

final land use(s).

Decommissioning The process of removing mining infrastructure and removing contaminants and 

hazardous materials.

Decommissioning 

Phase of 

Rehabilitation 

Activities associated with the removal of mining infrastructure and removal and/or 

remediation of contaminants and hazardous materials. In the context of the 

rehabilitation management plan this phase of rehabilitation may also include studies 

and assessments associated with decommissioning and demolition of infrastructure or

works carried out to make safe or ‘fit for purpose’ built infrastructure to be retained 

for future use(s) following lease relinquishment.
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WORD DEFINITION

Department The Department of Regional NSW.

Disturbance See Surface Disturbance.

Disturbance area An area that has been disturbed and that requires rehabilitation.

This may include areas such as on-licence exploration areas, stripped areas ahead of 

mining, infrastructure areas, water management infrastructure, sewage treatment 

facilities, topsoil stockpile areas, access tracks and haul roads, active mining areas, 

waste emplacements (active/unshaped/in or out-of-pit), tailings dams 

(active/unshaped/uncapped), and areas requiring rehabilitation that are temporarily 

stabilised (i.e. managed to minimise dust generation and/or erosion).

Domain An area (or areas) of the land that has been disturbed by mining and has a specific 

operational use (mining domain) or specific final land use (final land use domain). 

Land within a domain typically has similar geochemical and/or geophysical 

characteristics and therefore requires specific rehabilitation activities to achieve the 

associated final land use.

Ecosystem and Land 

Use Development

This phase of rehabilitation consists of the activities to manage maturing rehabilitation

areas on a trajectory to achieving the approved rehabilitation objectives and 

completion criteria.

For vegetated land uses this phase may include processes to develop characteristics of

functional self-sustaining ecosystems, such as nutrient recycling, vegetation flowering 

and reproduction, and increasing habitat complexity, and development of a 

productive, self-sustaining soil profile. 

This phase of rehabilitation may include specific vegetation management strategies 

and maintenance such as tree thinning, supplementary plantings and weed 

management.

Ecosystem and Land 

Use Establishment

This phase of rehabilitation consists of the processes to establish the approved final 

land use following construction of the final landform. 

For vegetated land uses this rehabilitation phase includes establishing the desired 

vegetation community and implementing land management activities such as weed 

control. This phase of rehabilitation may also include habitat augmentation such as 

installation of nest boxes. 

Exploration Has the same meaning as that term under the State Environmental Planning Policy 

(Mining, Petroleum Production and Extractive Industries) 2007.
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WORD DEFINITION

Final landform and 

rehabilitation plan

As defined in the Mining Regulation 2016. 

Final land use As defined in the Mining Regulation 2016. 

Form and way Means the form and way approved by the Secretary. Approved form and way 

documents are available on the Department’s website.

Growth Medium 

Development

This phase of rehabilitation consists of activities required to establish the physical, 

chemical and biological components of the substrate required to establish the desired 

vegetation community (including short lived pioneer species.

This phase may include spreading the prepared landform with topsoil and/or subsoil 

and/or soil substitutes, applying soil ameliorants to enhance the physical, chemical 

and biological characteristics of the growth media, and actions to minimise loss of 

growth media due to erosion.

Habitat Has the same meaning as that term under the Biodiversity Conservation Act 2016 and 

the Fisheries Management Act 1994 (as relevant).

Indicator An attribute of the biophysical environment (e.g. pH, topsoil depth, biomass) that can 

be used to approximate the progression of a biophysical process. It can be measured 

and audited to demonstrate (and track) the progress of an aspect of rehabilitation 

towards a desired completion criterion (i.e. defined end point). It may be aligned to an

established protocol and used to evaluate changes in a system.

Land As defined in the Mining Act 1992.

Landform 

Establishment

This phase of rehabilitation consists of the processes and activities required to 

construct the final landform.

In addition to profiling the surface of rehabilitation areas to the approved final 

landform profile this phase may include works to construct surface water drainage 

features, encapsulate problematic materials such as tailings, and prepare a substrate 

with the desired physical and chemical characteristics (e.g. rock raking or ameliorating 

sodic materials).

Large mine As defined in the Mining Regulation 2016. 

Lease holder The holder of a mining lease.
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WORD DEFINITION

Life of mine The timeframe of how long a mine is approved to mine, from commencement to 

closure.

Mine rehabilitation 

portal

Means the NSW Resources Regulator’s online portal that lease holders must use (via a 

registered account) to: 

 upload rehabilitation geographical information system (GIS) spatial data

 develop rehabilitation GIS spatial data (using online tracing functions)

 generate rehabilitation plans and rehabilitation statistics using the map

viewer and Rehabilitation Key Performance Indicator functionalities.

Data submitted to the mine rehabilitation portal is collated in a centralised 

geodatabase for use by the NSW Resources Regulator to regulate rehabilitation 

performance of lease holders.

Mining area As defined in the Mining Act 1992.

Mining domain A land management unit with a discrete operational function (e.g. overburden 

emplacement), and therefore similar geophysical characteristics, that will require 

specific rehabilitation treatments to achieve the final land use(s).  

Mining land As defined in the Mining Act 1992.

Native vegetation Has the same meaning as that term under section 60B of the Local Land Services Act 

2013.

Overburden Material overlying coal or a mineral deposit.

Performance indicator An attribute of the biophysical environment (for example pH, slope, topsoil depth, 

biomass) that can be used to demonstrate achievement of a rehabilitation objective. It

can be measured and audited to demonstrate (and track) the progress of an aspect of 

rehabilitation towards a desired completion criterion, that is, a defined end point. It 

may be aligned to an established protocol and used to evaluate changes in a system.
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WORD DEFINITION

Phases of 

rehabilitation

The stages and sequences of actions required to rehabilitate disturbed land to achieve

the final land use. The phases of rehabilitation are: 

 active mining

 decommissioning

 landform Establishment

 growth medium development

 ecosystem and land use establishment

 ecosystem and land use development.

Progressive 

rehabilitation

The progress of rehabilitation towards achieving the approved rehabilitation 

completion criteria.  This may be described in terms of domains, phases, performance 

indicators and rehabilitation completion criteria. 

Rehabilitation 

Completion

The final phase of rehabilitation when a rehabilitation area has achieved the approved

rehabilitation objectives and rehabilitation completion criteria for the final land use. 

Rehabilitation areas may be classified as complete when the NSW Resources Regulator

has determined in writing that the relevant rehabilitation obligations have been 

fulfilled following submission of Form ESF2 Rehabilitation completion and/or review of 

rehabilitation cost estimate application by the lease holder.

Rehabilitation 

Completion criteria

As defined in the Mining Regulation 2016.

Rehabilitation cost 

estimate

As defined in the Mining Regulation 2016.

Rehabilitation 

management plan

As defined in the Mining Regulation 2016.

Rehabilitation 

objectives

As defined in the Mining Regulation 2016.

Rehabilitation risk 

assessment

As defined in the Mining Regulation 2016.

Rehabilitation 

schedule

The defined timeframes for progressive rehabilitation set out in the forward program.
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WORD DEFINITION

Relevant stakeholders Means any persons or bodies who may be affected by the mining operations, including

rehabilitation, carried out on the lease land, and includes:

 the relevant development consent authority

 the local council

 the relevant landholder(s)

 community consultative committee (if required under the development

consent) or equivalent consultative group

 affected land holder(s)

 government agencies relevant to the final land use

 affected infrastructure authorities (electricity, telecommunications, water,

pipeline, road, rail authorities)

 local Aboriginal communities, and

 any other person or body determined by the Minister to be a relevant

stakeholder in relation to a mining lease.

Risk The effect of uncertainty on objectives. It is measured in terms of consequences and 

likelihood (AS/NZS ISO 31000:2009).

Secretary The Secretary of the Department.

Security deposit An amount that a mining lease holder is required to provide and maintain under a 

mining lease condition, to secure funding for the fulfilment of obligations under the 

lease (including obligations that may arise in the future).

Surface disturbance Includes activities that disturb the surface of the mining area, including mining 

operations, ancillary mining activities and exploration.

Tailings A combination of the fine-grained solid material remaining after the recoverable 

metals and minerals have been extracted from the mined ore, and any process water2.

Waste Has the same meaning as that term under the Protection of the Environment 

Operations Act 1997.

2 Commonwealth of Australia (DITR), 2007. Tailings Management.  
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Attachment 3 – Plans
Forward Program Year 1 2023.pdf

Forward Program Year 2 2024.pdf

Forward Program Year 3 2025.pdf

Forward Program (LARGE MINE) v2.1
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